
RD/RA NEGOTIATION TRACKING  1/26/10 

 

Site: Gulfco Marine Maintenance Team: G. Miller, Nann, Aldridge 

 

Scenario:  PRP completing RI/FS under UAO and PRP Removal under AOC 

 

ACTIVITY      DUE DATE 

 

PRP Search Completion/Enforcement Record 6/26/11 & 8/24/11 

 

Proposed Plan (include community meeting)  6/6/11 

 

ROD concurrence (30 days)    7/19 to 7/26/11 

 

ROD Issued      7/26/11 

 Draft SOW, SNL for PRN   7/26/11 

 PRN concurrence    8/25/11 to 9/23/11 

 

PRN to DOJ (60 day review)    9/23/11 

 

DOJ Approval      11/22/11 

 

SNL (Day 1)      12/22/11 

 

Good Faith Offer (Day 60)    2/20/12 

 

Consent Decree/UAO (Day 120)   4/20/12 

 

 Or  

 

 Settlement Conference 1 (120)  4/20/12 

2 (240)  7/20/12 

3 (300)  10/20/12 
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